
Erosion Control Notes 

183 Root Road 

 

1. Establish silt fences for construction access. 

2. Strip topsoil in driveway up to stream crossing and stockpile beyond 100-ft. 

buffer zone near road. 

3. Gravel driveway for construction access up to culvert construction area. 

4. Establish temporary stream diversion by sand bagging stream and creating 

a pump around diversion as shown.  Start construction on a fair weather 

forecast.  Set culvert per plan completing in a two day period.  Plunge pool 

and head walls to top of culvert shall be complete prior to restoring flow to 

the stream through the culvert. 

5. Continue to fill driveway crossing with gravel covering slope with non-

woven filter fabric at the end of the day.  Slope covering with stone shall 

proceed to desired height.  Second lift of gravel in the driveway crossing 

shall proceed to finished grade.  Filter fabric shall be placed at the end of 

the day to protect slope.  A temporary construction driveway surface shall 

be placed as soon as possible. 

6. Loaming and seeding of the slope should be completed during the 

appropriate seeding dates.  Completed seeding shall be provided with 

erosion control mats. 

7. Complete driveway to grade with 1½” processed aggregate.  Complete 

loaming, seeding, and erosion control mats within the 100-ft. buffer zone. 

8. Inspect effectiveness of erosion controls following storm events and repair, 

if needed, until vegetation is well established. 


